SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:14PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: 018 Const Calendar Day: 203 Date: 30-Mar-2010 Tuesd

iary onst Calendar Day .ae ar ) ugs ay 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 31-Mar-10 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60

Precipitation 0.03"
Working Day If no, explain:

Condition

Partly overcast with high winds

Diary:
Work description.

lifts 1E to 4E, 1W to 2W, CB1 and CB2.

today due to high winds.

observed between the reference points.

retaining wall have not been stripped yet.

- Continued to analyze GPS measurements (horizontal only) taken on the top deck punchmarks of OBG

Dispute

[]

- Continued to assess control points for checking project horizontal control, no surveying work was done

- Remeasured points on the tie rods supporting the W2 working platform (falsework soffit) to monitor
horizontal movement since ABF has placed shims in between the bearing pads. No movement was

- Inspected the corbel concrete and the MEP blockout on the southeast W2W retaining wall. No significant
damage or irregularities were seen while inspecting the concrete, see photos below. It should be noted that
the forms for CBT-25 to 36 were in the process of being stripped today. Also the forms for the east W2W

Attachment

ABF laborers stripping the north CBT-15 to 22 blockout forms.
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South W2W column corbels looking north.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 018  Date: 30-Mar-2010 Tuesday

Mobile crane positioned near the end of OBG lift 3E.
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